

Initial Project Planning Template

Date	15 March 2024
Team ID	xxxxxx
Project Name	Global AI Education Project
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Platform & Access	USN-1	As a student, I can create an account and access the AI learning platform.	2	High	[Team Members]	[Start Date]	[End Date]
Sprint-1	Learning Content	USN-2	As a learner, I can view structured AI learning modules from basic to advanced topics.	3	High	[Team Members]	[Start Date]	[End Date]
Sprint-1	Learning Content	USN-3	As a student, I can access simple explanations, examples, and learning resources for AI concepts.	2	High	[Team Members]	[Start Date]	[End Date]
Sprint-2	Teacher Support	USN-4	As a teacher, I can access updated AI teaching resources and practical examples.	3	High	[Team Members]	[Start Date]	[End Date]
Sprint-2	Practical Learning	USN-5	As a learner, I can access practical activities or exercises to apply AI concepts.	3	High	[Team Members]	[Start Date]	[End Date]

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-2	Accessibility	USN-6	As a learner from a region with limited resources, I can access affordable and structured AI learning materials online.	3	High	[Team Members]	[Start Date]	[End Date]
Sprint-3	Personalized Learning	USN-7	As a learner, I can follow a learning path suitable for my current technical skill level.	3	Medium	[Team Members]	[Start Date]	[End Date]
Sprint-3	Platform Support	USN-8	As a learner, I can search and find relevant AI topics and resources easily.	2	Medium	[Team Members]	[Start Date]	[End Date]